

# Timber Drive Construction Project

## Construction Schedule

**Saturday May 20<sup>th</sup> through Friday May 26<sup>th</sup>**

THIS IS A TENTATIVE SCHEDULE. ACTUAL WORK IS WEATHER DEPENDANT AND MAY CHANGE BASED ON UNKNOWN CIRCUMSTANCES

### ROAD CLOSURES:

- The section of road between E Timber Dr and Iverson St is closed to through traffic, including the intersection of E Timber Dr and Coolidge Ave.
  - This section of E Timber Dr, between Coolidge and Iverson St will be open to local traffic only, accessible from the east side.
  - ACCESS TO ALL IMPACTED BUSINESSES WILL BE OPEN, ALONG WITH RESIDENCES LOCATED WITHIN THE WORK ZONE.

### Construction activities for the week:

- De-watering efforts under way
- Sanitary sewer construction

### Other Items:

- Workdays
  - Monday through Friday, 7:AM to 7:PM
  - Saturday only when necessary

Please Note – if a business or resident is expecting deliveries or there is need for special consideration, accommodations can be made if planned in advance and coordinated with the Project Manager...

- Randall Myrum – (715) 437-0069 [rmyrum@rhinelanderwi.us](mailto:rmyrum@rhinelanderwi.us)

See construction activities and the potential alternate route map (attached) for projected work areas for each week. Construction will begin at the Timber/Coolidge intersection and make its way east toward STH 17. For more specific information on the project, or to express concerns please contact the Project Manager, Randall Myrum at (715) 437-0069 or the Project Consultant, Mark Barden at (920) 650-7475.

If there is an imminent concern to be addressed at the project work site, then residents must be highly cautious for their own safety and are asked to use caution when approaching project representatives or construction workers in the construction zone.